
Compact Signing Date: 
Entry into Force Date: 
End of Compact Date: 
Compact Closeout Period:
Current Compact Budget: 

All Activities

Outcomes: Number of foreign 

visitors has increased; 

Passenger  terminal services 

have been improved; Air freight 

has increased; Employment has 

been created

Annual number of foreign 

visitors, non-residents   
129,876 164,779 84,455 -130%

Airside Activity                                                                                                                                                                                      

Work completed on the airside 

infrastructure

(%)

0 100 65 100%

Landside Activity                                                                                                                                                                                         

Work completed on the landside 

infrastructure

(%)

0 100 74 74%

Institutional Strengthening 

Activity                                                                                                                                                                                     

Security and safety deficiencies 

corrected at the airport

(%)

56 97 91 73.2%

Cultivation intensity during the 

dry season

(%)

0 20 15 75%

Value of agricultural products 

sold by farmers

 (Millions of FCFA)

0 11.14 95 853%

Niono-Goma Coura Road 

Activity

Work completed on the Niono-

Goma Coura road

(%)

0 100 27 27%

Hectares under new irrigation 0 4,942 4,942 100%

Contracted irrigation construction 

works disbursed 

(%)

0 100 96 84.47%

Market garden parcels allotted to 

PAP or New Settler women 
0 1,034 801 77%

Five hectare farms distributed to 

New Settlers
0 234 0 0%

Rural hectares formalized 0 4,942 2,995 61%

Community Services Activity

Net Primary School Enrollment 

Rate (Alatona Zone)

(%)

1 60 56 93%

Functional producer 

organizations
0 30 30 100%

Hectares under production

 (rainy season)
0 4,942 3,274 66%

Hectares under production

(dry season)
0 1,040 733 70%

OERS Established 0 17 9 53%

Credit Activity Active MFI clients 0 793 846 107%

Table of Key Performance Indicators

Mali

Estimated discounted $120.6 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$138.1 million. These income 

benefits are expected to accrue 

to 2,186,986 people. 

Bamako-Sénou Airport 

Improvement Project 
Objective: Establish a secure 

and independent link with 

regional and international 

markets

Report Date: November 10, 2012

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

Quarter 20 Results: July to September 2012

Alatona Irrigation Project 
Objective: Increase agricultural 

production and productivity in the 

Alatona zone of the Office du 

Niger

Estimated discounted $264.1 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$245.7 million. These income 

benefits are expected to accrue 

to 931,036 people. 

Land Activity

Irrigation Activity

All Activities

Outcomes: Expected agricultural 

yields are achieved; 

Diversification in favor of higher 

value crops has been achieved; 

Irrigated agricultural production 

in the dry season has become 

feasible;Agricultural employment 

has been created; Farm 

products are effectively 

marketed; Transport costs have 

been reduced

Agricultural Services Activity

Percent Compact 

Target Satisfied 

(Sep 2012)

Baseline
Key Performance 

Indicators
End of Compact Target

Quarter 1 through 

Quarter 20 Actuals 

(Sep 2012)

13-Nov-06
17-Sep-07
17-Sep-12

18-Sep-12 to 16-Jan-13
$461 Million

All financial data is as of Oracle system data 09/30/2012. The system typically reflects a one quarter lag.


